

Implementation Schedule

Chambersburg WWTP Upgrade Project

Activity	Date
Submit Water Quality Management (WQM) Part II Application to PA DEP	May 10, 2012
Receive WQM Part II Approval from PADEP	November 28, 2012
Advertise Project for Bids	March 25, 2013
Bid Opening	May 14, 2013
Council Approval to Award	June 10, 2013
Construction Begins	Summer 2013
Construction Substantial Completion	Winter 2014/Spring 2015
Project Completion	2015



CLIENTS | PEOPLE | PERFORMANCE

